




SINGLE STOCK FUND



Training Approach Redstone Arsenal



23-25 June 1999



Introduction

Purpose: To provide an overview of Single Stock Fund's (SSF) Training Concept and Plans

- **Topics:**

- Our training strategy
- What we're doing now
- How we're doing it
- When it will get done

**Major
Wholesale/Retail
Business change**

**Revolution
in Military
Logistics!**



Our Training Strategy

**PM
FOCUS:**

**TRADOC
FOCUS:**

Long-Term:
Institutionalize the
Business Changes

Mid-term: Post-demo,
Fielding & MS1 & 2
Implementation Training
Requirements

Near-Term:
Demonstration sites
& AMC early
training
Requirements



What We're Doing

Key Events

- Kicked Off 1st training planning meeting at CASCOM, 1-2 Mar 99
- Briefed training at the Mar 30-31 GOWG
- Participated in Ft Lewis site survey 6-10 Apr
- Added a training chapter and a candidate subject list annex to the

Training Significance

- Training analysis is on-going
- Subcontracts for production in progress
- AMC training development is underway
- Field comments are needed/encouraged
- Major collection effort and product

Demo plan

Recent Training Meeting Review

- | | |
|--|---|
| <ul style="list-style-type: none"> • Submitted FY00/01 training budget • Held 2nd planning meeting 14-15 June • SSF Overview • Training development progress • Financial Conversion • "NETP" draft • ILAP as SSF Tool | <ul style="list-style-type: none"> • LIA SSF tailored model • DFAS Training plans • Baseline survey • NMM Work Loading • AMC Domain Mgrs training planning: <ul style="list-style-type: none"> - Maintenance Mgt - Requirements Determination - Logistics Data |
|--|---|

development effort required Near Term Priorities - Summer 99

- Focus on DOL training needs
- Subcontract for training analysis, POIs lesson plans and info media
- Work closer with AMC Domain Managers on training development
- Draft "NET" Plan
- Coordinate tentative MACOM conversion schedules and survey priorities
- Prepare for next GOWG

- Complete SSF communications



How we're doing it

SSF Objectives

- ☐ Maintain Readiness
- ☐ Integrate Wholesale and Retail Supply & Maintenance
- ☐ Streamline Process
- ☐ Reduce Logistics and Financial Costs
- ☐ Optimization of Utilization of Assets
- ☐ Effect on Requisition Fill and Average Customer Wait Time



1

Research



"we're here..."

2

Document

3

Coordinate

4

Execute



Research

Products

Status

- Training analysis - topics, audiences
Contract Out -
- Business rules for MS 1 & 2
Finalizing -
- Policies affected/voids
Docu - Needs
- SSF process changes/flows
progress - Major
- Automation changes in CCSS, etc
- (ECP/SCP changes) -
- Field issues/feedback
Prioritizing -
- Limited so far -



Documentation

Goal

Objective

- Training Analysis 4th Qtr
- Draft "NET" Training Plan 4th Qtr
- Training Support Package Fall
- Draft Lesson Plans (PowerPoint) Fall/Wi
 1. Adapt existing POIs (need school help)
 2. Output from ECP, modeling, simulation, etc.
 3. Develop new materials as necessary
 4. Dry Run in Demo, then refine for conversion
- Policies written by Army proponents Dec
- Final Training Plan Spring
- Coordinated MACOM schedule Spring
- Final MS 1 & 2 POIs and lesson plans June





Coordination

- SSF PMO
 - “New Equipment Training Teams (NETT)”
 - Central Coordination
- AMC
 - IMMC/Wpn Sys Tm/Domain Mgt.
 - LSSC Support - CCSS, STARFIARS-MOD
- MACOM/DOLs - Training needs & fielding support
- GRCI - Middleware & automation integration
- DFAS - Financial implementation
- TRADOC - Institutional training:
 - CASCOT (QM, ORD, TC, FIN)
 - ALMC (Wholesale & Retail operations)
 - CAC Leavenworth (CGSC)
- Other schools: War College, NDI, DOL Cdr.'s



Execute

- Train-the-Trainers (multiple events)
- Practice and refine training at the Demo site
e.g. Redstone & prep for other AMC
installations
- Prepare sustainment package (CD-ROM)
- Execute MACOM/installation conversion
training, e.g. RASFIARS





Demo - Phased Events

Pre-Demo Coordination (Apr - Sep 99)

- Site visits & issue identification/resolution
- Convert procedures/process flows into training
- Develop initial training plan and draft lesson materiel

Demo Infrastructure Development (Oct 99 - Mar 00)

- Demo sites installation training
- AMC AMCOM training:
 - Retail operations overview, e.g. AMCISS/SARSS/CTASC
 - Domain functional descriptions and business processes
- Train-the-Trainers

**Ft. Lewis, Ft. Sill,
Redstone Arsenal**

Demonstration (Apr - Jun 00)

- Refresh training
- Training materiel refinement
- Conversion
scheduling/coordination

**Info Tech (IT)
is the critical
path**

Post-Demo & Evaluation Process (Jul - Sep 00)

- Begin implementation training



Pre-Demo

1999

May

Jun

Jul

Aug

Sep

Draft list of Training Topics



Follow-on Training Meeting



Training Analysis



GOWG (T)



IMMC/NMM POI Development



Draft NET Plan



IT POIs/Lesson Plans



1st Brochure



Executive Road Shows



Communications Plan (Limited Distr.)




Fact sheets and point papers





Demonstration Infrastructure Development





Demo, Post Demo & MS 1 & 2

Demo

2000

Apr

May

Jun

Implementation trainer prep

Training materiel refinements

Post-Demo

Jul

Aug

Sep

Oct

Nov

Dec

Demo evaluation

Conversion training

MS 1 & 2 Implement

2001

Jan

Feb

Mar

2001

Apr

May

Training eval and after action report


Operational training readiness statement

TRADOC
Hand-Off



Tailored Interests

Program Exit Considerations






SSF Training Team Deployment Concept

FY00

FY01

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct N





Training Summary

- ✓ **Demo sites and AMC MSCs are near-term priorities**
- ✓ **“Education” is ongoing: briefings, web site, demo plan, brochure...**
- ✓ **- Formal training puts it all together**
- Working a dynamic schedule**
- ✓ **- Numerous “moving” parts requiring synchronization**
- ✓ **Strategy relies on functional proponents developing tech. materiel**
- on Army business changes**



BACKUP SLIDES



Expected Topics - DOL

- **SSF Program Overview**
- **What's in/out of the Army Working Capital Fund**
- **New NSN by NSN credit policy**
- **Financial conversion procedures - RASFIARS**
- **Supply transition procedures, e.g. inventory, black-out**
- **DOL/NMM work-loading procedures**
- **Maintenance standards for repair and return to units**



Expected Topics - DOL

- **Middleware transaction flow overview**
- **Logistics data management metrics & reports**
- **Changes in transportation and distribution effectiveness**
- **Impact of NAMI serviceable and unserviceable returns**



Candidate Topics - IMMC

General

- SSF Program Overview
- Retails assets being capitalized in
- New NSN by NSN credit policy



Requirement Determination

- Instruction regarding DRD file conversion CTA
- DODAAC/RIC cross-reference table NSNMDR
- Packaging standards for lateral COE distribution
- SARSS backorders to be included in sector 06
- Operational requirement levels in sector 0702



Candidate Topics - IMMC

- **Repair and returns into RD&S process via EM interface with CCSS**
- **NAMI requirements and “NAMI IMMC”**
- **Budget stratification process**
- **War reserve reconciliation**



Candidate Topics - IMMC

Maintenance Management



- **DOL/NMM work-loading procedure**
- **Mission of field maintenance activities**
- **Maintenance standards for repair and return to service**
- **GS repair forecast at a summary level & new funding**
- **Repairable exchange: types, low demand items**
- **Repair and return workflow**
- **ISM Business Process Manual updates for COE**
- **Process to feed repair data into CCSS from EM**
- **Equipment specialist's increased procurement**



IDEAL Plan

When	What	Training Focus	Who	Product
Ongoing	Coordinate	<ul style="list-style-type: none"> • Define Goals • Identify Tasks • ID audience & requirements • Prioritization • ID who will accomplish tasks • Coordination • Build Checklists/POI/lesson plans 	<ul style="list-style-type: none"> • Installation POC • MACOM POC • SSF PMO • DFAS • Others 	<ul style="list-style-type: none"> • Draft Demo Training Plan • Pre- Site Survey Checklist • Develop Tasks
90 days out	Train Trainers	<ul style="list-style-type: none"> • Coordinate w/ MACOM/installations • Identify installation resources • ID POCs • ID audience by position/name • Info Sharing/Orientation • Refine level of training 	<ul style="list-style-type: none"> • Installation POC • MACOM POC • SSF PMO • DFAS • Others 	<ul style="list-style-type: none"> • Refined checklists • Draft POI/lesson plans • ID POC for training • ID installation resources • ID audience
45 days out	Site Survey	<ul style="list-style-type: none"> • Info Briefing w/ greater detail • Further refinement • Ensure training resources available • Notify installation of training date 	<ul style="list-style-type: none"> • Installation POC • SSF PMO 	<ul style="list-style-type: none"> • Finalized POI & lesson plans • Coordinated training resources • List of trainees by Name & Position
30 days out	Demonstration Training	<ul style="list-style-type: none"> • Begin Demonstration Training (formal and informal) 	<ul style="list-style-type: none"> • Installation POC • MACOM POC • SSF PMO • DFAS • Others 	<ul style="list-style-type: none"> • Training Evaluation • Training Flaws • Lessons Learned
DEMO EXECUTION	Demonstration Training	<ul style="list-style-type: none"> • Sustaining • Re-training 	SSF Support Team Technical IT Team	<ul style="list-style-type: none"> • Lessons Learned • Re-work of POI & lesson plans



SSF Training - Broad Phased

- **Preparation Phase**

- Define training goals
- Define audience
- Define training requirements

- Identify topics (IT, policy changes, procedural changes)

- Prepare POI & lesson plans
- Prepare info briefings
- Coordinate & synchronize players efforts (IT, SSF PMO, AMC,

- **Pre-Event Phase**

- Refine POI & Lesson plans
- Present info briefings
- Develop Media
- ID students & facilities

- **DEMO/Conversion Phase**

- Conduct formal classroom training
- Provide

informal training

- **Evaluation/Sustaining Phase**
(desk-side, job-site)

- Conduct AAR and informal training assessment
- Improve POIs and lesson plans reinforce training
- Hand-Off to TRADOC

Growing source
of Lesson
Materiel